COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2015

ESTI MATE SUMVARY 12:23: 04
CONTI D C19500S ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19500S- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TI VE ALLOW 120 WORK DAYS
El Paso, SR 21, MP 141.7-148.7 PERCENT TI ME: 35.83 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO. SHE0212- 006
SH21- ACCEL/ DECEL LANES MP 141.7-148.7
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 09/ 02/ 2015 DATE TI ME STARTED 05/ 26/ 2015
7353 S. EAGLE STREET DATE LET 03/ 05/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 26/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 04/ 2015 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 05/ 26/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $  3,334,072.20 PARTICl PATING $ 928, 669. 63 $ 464, 793. 80
AWARD PROJECT AM: $  2,455,009. 70 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 27.85% TOTAL EARNI NGS 928, 669. 63 464, 793. 80
FUNDS AVAI LABLE: $ 2,405, 402.57 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 928, 669. 63 464, 793. 80
TOTAL CLAI VB $ 0.00 RETAI NAGE -23,892.59 -13,283.82
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 904, 777. 04 451, 509. 98
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 904, 777. 04 451, 509. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 451, 509. 98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19500S- BI D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: SHE0212- 006 ESTI MATE NO 0002 12: 23: 04
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 350
LS 0. 210 23,100. 00
110, 000. 00000 0. 560 61, 600. 00
0010 202-00027 Renoval of Riprap 1, 231. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0015 202- 00203 Renoval of Curb and CGutter 83. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0020 202- 00220 Renoval of Asphalt Mat Overrun of 70.2 CY Sta 802+50 to 5, 477. 000 3, 063. 950
825+25
SY 0. 000 0. 00
7.50000 3, 063. 950 22,979. 63
0025 202- 00250 Renoval of Pavenent Marking 188. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0030 202-00810 *Renoval of G ound Sign 6. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0035 202-01130 *Renoval of Quardrail Type 3 1, 163. 000 850. 000
LF 231. 000 300. 30
1. 30000 1, 081. 000 1, 405. 30
0040 202-01300 *Renoval of End Anchorage 3. 000 2.000
EACH 1. 000 150. 00
150. 00000 3. 000 450. 00
0045 202- 04002 *Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 16, 011. 000 7,152. 040
cY 793. 000 15, 860. 00
20. 00000 7,945. 040 158, 900. 80
0055 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19500S- BI D ESTI MATE RUN 09/ 02/ 2015
PRQIECT: SHE0212- 006 ESTI MATE NO 0002 12: 23: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 203-01510 Backhoe 50. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 203-01590 Front End Loader (Rubber Tire) 50. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0070 203-01597 *Pot hol i ng 61. 250 21.500
HOUR 39. 750 9, 937.50
250. 00000 61. 250 15, 312. 50
0075 203-01622 Sweepi ng (Wth Pickup Broon) 50. 000 0. 000
HOUR 10. 000 1, 600. 00
160. 00000 10. 000 1, 600. 00
0080 207-00205 Topsoi | 2,216. 000 0. 000
CY 0. 000 0. 00
14. 00000 0. 000 0. 00
0085 208-00002 *Erosion Log (12 Inch) 6, 888. 000 68. 000
LF 540. 000 1, 836. 00
3. 40000 608. 000 2,067. 20
0090 208-00020 *Silt Fence 5, 370. 000 4,174. 000
LF 576. 000 691. 20
1. 20000 4, 750. 000 5, 700. 00
0095 208-00035  *Aggregate Bag 26. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 208-00041 *Rock Check Dam 68. 000 0. 000
EACH 2.000 140. 00
70. 00000 2.000 140. 00
0105 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0110 208-00050 *StormDrain Inlet Protection 9. 000 0. 000
EACH 4. 000 400. 00
100. 00000 4. 000 400. 00



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19500S- BI D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: SHE0212- 006 ESTI MATE NO 0002 12: 23: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 208-00070 Vehi cl e Tracki ng Pad 7.000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 2.000
HOUR 13. 000 390. 00
30. 00000 15. 000 450. 00
0125 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 11. 000 880. 00
80. 00000 11. 000 880. 00
0130 208-00107 Renoval of Trash 50. 000 12. 000
HOUR 1. 000 50. 00
50. 00000 13. 000 650. 00
0135 208-00206 Erosi on Control Supervisor 80. 000 5. 000
DAY 7.000 490. 00
70. 00000 12. 000 840. 00
0140 210-00810 *Reset Ground Sign 12. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0145 210- 00825 Reset Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 5.500 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0155 213-00003 *Mil ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0160 213-00061 *Mil ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0165 216-00041 *Soi | Retention Bl anket (Straw Coconut) 7,222.000 0. 000
SY 0. 000 0. 00

2.00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19500S- BI D ESTI MATE RUN 09/ 02/ 2015
PRQIECT: SHE0212- 006 ESTI MATE NO 0002 12: 23: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0170 216-00301 *Turf Reinforcenent Mat (d ass 1) 13, 032. 000 0. 000
SY 0. 000 0. 00
3. 80000 0. 000 0. 00
0175 217-00000 *Her bi ci de Treat nent 26, 620. 000 0. 000
SY 0. 000 0. 00
0. 05000 0. 000 0. 00
0180 240-00010 Renoval of Nests 2. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0185 240- 00020 Netting 10. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0190 250-00110 Heal th and Safety O ficer 80. 000 36. 000
HOUR 0. 000 0. 00
85. 00000 36. 000 3, 060. 00
0195 304- 06000 Aggregate Base Course (C ass 6) 14, 680. 000 2,926.270
TON 8,123. 750 162, 475. 00
20. 00000 11, 050. 020 221, 000. 40
0200 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0205 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 5, 782. 000 0. 000
TON 1, 812. 290 172,167.55
95. 00000 1, 812. 290 172,167.55
0210 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 2, 313. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0215 411-10255  *Enulsified Asphalt (S| ow Setting) 6, 307. 000 0. 000
GAL 198. 000 1, 089. 00
5. 50000 198. 000 1, 089. 00
0220 420-00102 Geotextile (Erosion Control) (dass 1) 564. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00



CONTI D: C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19500S-BI D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: SHE0212- 006 ESTI MATE NO. 0002 12:23: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 506- 00209 Riprap (9 Inch) 282. 000 0. 000
Cy 0. 000 0. 00
80. 00000 0. 000 0. 00
0230 507- 00000 *Concrete Slope and Ditch Paving 7.000 0. 000
Cy 0. 000 0. 00
350. 00000 0. 000 0. 00
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 373. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0240 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0245 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0250 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0255 609-21021 *Curb and CGutter Type 2 (Section I1-M 3, 437. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0260 612-00001 *Del ineator (Type I) 36. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0265 612-00003 *Del i neator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0270 614-00011 *Sign Panel (dass I) 10. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0275 614-00012 *Sign Panel (Oass I1I) 130. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19500S- BI D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: SHE0212- 006 ESTI MATE NO 0002 12: 23: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0285 615- 00150 *Enbanknent Protector (Special) 3. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0290 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 500 25, 000. 00
50, 000. 00000 0. 750 37, 500. 00
0295 626- 00000 Mobi I'i zati on 1. 000 0. 441
LS 0. 088 22,000. 00
250, 000. 00000 0. 529 132, 250. 00
0300 626-01000 Public Information Services 1. 000 0. 250
LS 0. 250 2,500. 00
10, 000. 00000 0. 500 5, 000. 00
0305 627-00005 Epoxy Pavenent Mar ki ng 74.000 0. 000
GAL 0. 000 0. 00
125. 00000 0. 000 0. 00
0310 627-30205 Ther nopl astic Pavenment Marking (Wrd- Synbol) 310. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0315 630-00000 *Fl aggi ng 835. 000 126. 000
HOUR 255. 250 6, 381. 25
25. 00000 381. 250 9, 531. 25
0320 630-00007  *Traffic Control Inspection 50. 000 10. 000
DAY 9. 000 495. 00
55. 00000 19. 000 1, 045. 00
0325 630-00012  *Traffic Control Management 80. 000 14. 000
DAY 22.000 13, 640. 00
620. 00000 36. 000 22,320. 00
0330 630-80001 *Fl ashi ng Beacon (Portable) 6.000 0. 000
EACH 0. 000 0. 00

820. 00000 0. 000 0. 00



CONTI D C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19500S- BI D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: SHE0212- 006 ESTI MATE NO 0002 12: 23: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 630-80341 *Construction Traffic Sign (Panel Size A) 64. 000 12.000
EACH 20. 000 1, 400. 00
70. 00000 32. 000 2,240.00
0340 630-80342 *Construction Traffic Sign (Panel Size B) 23. 000 11. 500
EACH 0. 000 0. 00
70. 00000 11. 500 805. 00
0345 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 000 0. 00
4, 600. 00000 1. 000 4, 600. 00
0350 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
910. 00000 1. 000 910. 00
0355 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 70. 000
EACH 8. 500 221.00
26. 00000 78.500 2,041.00
0360 630-80370 Concrete Barrier (Tenporary) 200. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0365 630- 80380 *Traffic Cone 54. 000 27.000
EACH 0. 000 0. 00
5. 00000 27.000 135. 00
0370 700-70010 F/ A M nor Contract Revisions 560, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent 27, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70018 F/ A Roadway Snoot hness | ncentive 12, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C19500S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19500S-BI D ESTI MATE RUN 09/ 02/ 2015
PRQJECT: SHE0212- 006 ESTI MATE NO. 0002 12:23: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700- 70021 F/ A On-The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700- 70025 F/A Quality Incentive Paynment 14, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700- 70100 F/ A Relocate Wility Rel ocates 205, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 3,281,072.20 % 464,793.80% 890, 669. 63
CAT NO0400 0400 CE Bid Itens
0415 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0420 620-00011 Field Laboratory (dass 1) 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0425 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 53, 000. 00 $ 0.00$ 38, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

3,334,072.20 %

464,793.80 % 928, 669. 63



